Washington Stata
Department of Transportation

US 101/Fisher Creek - Remove Fish Barrier

Project Information Project Milestones

PIN: 310155G
Region: Olympic
State Route: US 101
Current Status: Construction

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 24

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By
replacing the existing structure with a fish passable structure, the restriction to fish passage will
be eliminated.

Contractor: 009398 - QUIGG BROS., INC. - $3,151,819.50 - 04/25/2019

Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

Milestone Original Date Current Date Status
Project Definition Complete Q2 2015 Q2 2015 On Schedule
Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Environmental Complete Q12018 Q12018 On Schedule
Right of Way Complete Q32018 Q32018 On Schedule
Contract Advertisement Q12019 Q12019 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $745 $743
Right of Way $0 $12 $11
Construction $0 $4,331 $4,329
Total $0 $5,088 $5,082
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $743 $0 $743
Right of Way $0 $0 $11 $0 $11
Construction $0 $0 $4,242 $86 $4,329
Total $0 $0 $4,996 $86 $5,082

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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Washington Stata
Department of Transportation

US 101/Steamboat Creek - Remove Fish Barrier

Project Information Project Milestones

PIN: 310198D
Region: Olympic
State Route: US 101
Current Status: Construction

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 24

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By
replacing the existing structure with a fish passable structure, the restriction to fish passage will
be eliminated.

Contractor: 009398 - QUIGG BROS., INC. - $6,967,849.81 - 04/25/2019

Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

Milestone Original Date Current Date Status
Project Definition Complete Q2 2016 Q2 2016 On Schedule
Preliminary Engineering Start Q22016 Q22016 On Schedule
Environmental Complete Q32018 Q32018 On Schedule
Right of Way Complete Q32018 Q32018 On Schedule
Contract Advertisement Q12019 Q12019 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,290 $1,289
Right of Way $0 $0 $0
Construction $0 $9,614 $9,614
Total $0 $10,904 $10,903
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $1,289 $0 $1,289
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $9,614 $9,614
Total $0 $0 $1,289 | $9,614 $10,903

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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Washington Stata
Department of Transportation

US 101/Harlow Creek - Remove Fish Barrier

Project Information Project Milestones

PIN: 310199J
Region: Olympic
State Route: US 101
Current Status: Construction

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 24

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By
replacing the existing structure with a fish passable structure, the restriction to fish passage will
be eliminated.

Contractor: 009398 - QUIGG BROS., INC. - $5,423,328.69 - 04/25/2019

Project Web Site: https://www.wsdot.wa.gov/projects/us101/west-jefferson-county/home

Milestone Original Date Current Date Status
Project Definition Complete Q32014 Q32014 On Schedule
Preliminary Engineering Start Q12014 Q12014 On Schedule
Environmental Complete Q4 2017 Q4 2017 On Schedule
Right of Way Complete Q12019 Q12019 On Schedule
Contract Advertisement Q12019 Q12019 On Schedule
Operationally Complete Q4 2021 Q4 2020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,341 $1,338
Right of Way $0 $45 $44
Construction $0 $7,583 $7,581
Total $0 $8,969 $8,963
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $1,338 $0 $1,338
Right of Way $0 $0 $44 $0 $44
Construction $0 $0 $0 $7,581 $7,581
Total $0 $0 $1,382 | $7,581 $8,963

Change Orders Web Site: https://www.wsdot.wa.gov/publications/fulltext/construction/changeorders/9398-CO-2-Redacted.pd
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